CitY OF SUGAR LAND

Engineering Department

CIP Project Number: AP0803
Title: Standby Power Facilities

Project Phase: Construction- Pending TXDOT Funds
% of Phase Completion

Design Construction
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Cost for this Phase: $29,199 (5% sponsor share)

Funding Sources: Airport Revenues with 95/5 TxDOT Grant
Project Manager: Phil Savko w/ TxDOT

Contractor: EAS

Consultant: KSA Engineers

Project Description: Design and construction of standby power facilities for airfield

operations and terminal building operations. The Preliminary Engineering Report was
completed within the airport's base budget in 2007. Will be funded by a 90/10 TxDOT
Aviation Grant (with the Airport share being 10% of the total project cost).

Justification: The Sugar Land Regional Airport is the first non-commercial airport in
Texas to be granted this federal funding. Standby power is a critical need of the Airport.
The importance of the airport during the evacuation of Galveston and the greater Houston
area was proven in 2005 during Hurricane Rita. Project includes power for airfield
lighting, navaids, terminal public areas, fuel farm and Taxiway "H" vault.



Update: December 2008 - Design drawings are 100% complete by KSA Engineers (under
contract with TxDOT Aviation). TxDOT has requested a cost update from KSA Engineers. Grant
funding is pending for the construction phase of project.

January 2009- Design documents under review by TxDOT Aviation.
February 2009- Design documents under review by TxDOT Aviation.
March 2009 - Funding identified as FAA Discretionary in the amount of $1.8 million.

April 2009 - Project has been identified for 95/5 grant funding by TxDOT Aviation. Funding was
approved at the April Texas Transportation Commission for funding.

May 2009 - Awaiting TxDOT Aviation grant. TxDOT will advertise and bid within the next 90 days.

June 2009 - Resolution will go before City Council June 16, 2009, naming TxDOT Aviation as the
City’s Agent for grant funding. Project will go before the Texas Transportation Commission in July
2009 for funding approval. Design is 100% complete. Once funding is secured, project will be
advertized and bid by TxDOT Aviation (3 month process).

September 2009- Project approved. Project was bid in September, with EAS the apparent low
bidder. TxDOT is in the process of negotiating the contract with EAS. Airportis in receipt of a grant
from FAA Discretionary funding (administered through TxDOT Aviation).

October 2009 - TxDOT has negotiated a contract with EAS in the amount of $583,980.
Preconstruction Conference held at Airport October 2. Generators on order by contractor.

November 2009 - Submittals in progress.
December 2009 - Submittals in progress. Connex trailer was delivered to airport.

January 2010 - Contractor on site - performing site work, preparing footings, pouring concrete
and doing layout work.

February 2010 - Contractor poured pad at east vault; poured pad in T-Hangar Complex; poured
pad at Terminal. Working in electrical room in terminal. Two automatic transfer switches have
been installed.

March 2010 - Concrete pads have been poured. Generators arrived on site March 3. Automatic
Transfer Switches (ATS’s) have been installed for 4 of 5 generators. Four generators have been
connected to the ATS’s, and testing is in process.
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